COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2020

ESTI MATE SUMMARY 12: 30: 30
CONTI D: C22841 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22841-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TIVE ALLOW 105 WORK DAYS
SI GNAL CABI NET UPGRADE PHASE |V PERCENT TINME:  14.76 ORI G TI ME ALLON 105 WORK DAYS
PROQJECT NO CR100- 321
SI GNAL CABI NET UPGRADE PHASE |V
NAVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON BOULDER, REG ON 1
ADANS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 03/ 25/ 2020 DATE TI ME STARTED 03/02/2020
5400 M. Meeker Rd. DATE LET 10/ 31/ 2019 DATE WORK BEGAN 03/ 02/ 2020
Suite A DATE AWARDED 11/12/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/12/2019 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 03/ 02/ 2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMT: $ 2,705, 198. 00 PARTI Cl PATI NG $ 1, 500. 00 $ 1, 500. 00
AWARD PRQJECT AMI:  $  2,356,053.00 NON- PARTI Cl PATI NG 641, 198. 05 641,198.05
PERCENT COVPLETE: 23. 76% TOTAL EARNI NGS 642, 698. 05 642, 698. 05
FUNDS AVAI LABLE: $ 2,062,499.95 STOCKPI LED MATER ALS 750, 008. 27 -243,072. 64
GROSS EARNI NGS 1,392, 706. 32 399, 625. 41
TOTAL CLAI MB: $ 0.00 RETAI NAGE -17, 655. 49 -17, 655. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 375, 050. 83 381, 969. 92
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 375, 050. 83 381, 969. 92
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE o :;; 77777 3 781,79;5 2

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00720

202- 00827

202- 00855

203- 01597

208- 00002

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00105

ROADWAY

C22841
22841-BI D
CR100- 321
| TEM

DESCRI PTI ON
Renoval of Closed Circuit Canera
Renoval of Pull Box
Renoval of Traffic Signal Controller Cabinet
*Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

Storm Drain Inlet Protection (Type I1)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
193. 00000
4.000
EACH
386. 00000
21. 000
EACH
1, 280. 00000
200. 000
HOUR
228. 00000
50. 000
LF
9. 00000
100. 000
LF
6. 00000
5. 000
EACH
249. 00000
100. 000
LF
6. 00000
100. 000
LF
20. 00000
5. 000
HOUR
41. 00000
3. 000
HOUR

74.00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:30: 30

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22841-BI D ESTI MATE RUN 04/ 07/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0002 12: 30: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0070 212-00006 *Seeding (Native) 0. 150 0. 000
ACRE 0. 000 0. 00
8, 340. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioni ng 0. 150 0. 000
ACRE 0. 000 0. 00
7,228. 00000 0. 000 0. 00
0080 216-00211  *Soil Retention Bl anket (Excelsior) (Biodegradable 725. 000 0. 000
Class 1)
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0085 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 490. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 613-01200 2 Inch Electrical Conduit (Plastic) 1, 275. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0100 613-01300 3 Inch Electrical Conduit (Plastic) 260. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0105 613-07011 Pull Box (11"x18"x12") 3. 000 0. 000
EACH 0. 000 0. 00
819. 00000 0. 000 0. 00
0105 MATERI AL ALLOWANCE No Test Required 0. 000
EACH 3. 000 1,001. 55

333. 85000 3. 000 1, 001. 55



CONTI D

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
0110 613-07023
0110
0115 613-07040
0115
0120 613-10000
0125 613-80130
0125
0130 614-70024
0130
0135 614-70028
0135

ROADWAY

C22841
22841-BID
CR100- 321
| TEM
DESCRI PTI ON
Pul | Box (24"x36"x24")

MATERI AL ALLOMANCE No Test Required

Pul |

Box (30"x48"x24")

MATERI AL ALLOMNCE No Test

Requi red

Wring

Cabi net

Service Meter

Contr ol

Devi ce

MATERI AL ALLOWANCE Li ght

1310nm SFP Optic Mdul e

MATERI AL ALLOWANCE Optic Incidentals

CWDM SFP Optic Modul e

MATERI AL ALLOWANCE Optic Incidentals

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

16. 000

1, 635. 00000

998. 68000

4.000

2,114. 00000

1, 307. 45000

1. 000

35, 861. 00000

EACH

EACH

17. 000

4,217. 00000

2,700. 00000

82. 000

135. 00000

110. 91000

16. 000

590. 00000

488. 56000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
17. 000
17. 000

0. 000
0. 000
0. 000

0. 000
82. 000
82. 000

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000
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15,978

5,229

45,900

9, 094

7,816

.00

88

.00

80

.00

.00

00

.00

62

.00

96

12:30: 30

AMOUNT

15,978

5,229

45, 900

9, 094

7,816

.00

88

.00

80

.00

.00

00

.00

62

.00

96



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22841-BI D ESTI MATE RUN 04/ 07/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0002 12: 30: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 614-70030 *Optical Attenuator 98. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0140 MATERI AL ALLOMNCE Optic Incidentals 0. 000
EACH 98. 000 1, 594. 46
16. 27000 98. 000 1,594. 46
0145 614-70448 Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
801. 00000 0. 000 0. 00
0145 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
EACH 4.000 1, 820. 00
455. 00000 4. 000 1, 820. 00
0150 614-72836 Conflict Monitor 39. 000 0. 000
EACH 0. 000 0.00
730. 00000 0. 000 0. 00
0150 MATERI AL ALLOMNCE Traffic Equi pment 5. 000
EACH 0. 000 0. 00
530. 00000 5. 000 2,650. 00
0150 MATERI AL ALLOWANCE Traffic Equi pnent 10. 000
EACH 0. 000 0. 00
530. 00000 10. 000 5, 300. 00
0155 614-72855 Traffic Signal Controller Cabinet 21.000 0. 000
EACH 0. 000 0. 00
13, 792. 00000 0. 000 0. 00
0155 MATERI AL ALLOWANCE Control | er Cabi net 5. 000
EACH 0. 000 0. 00
10, 280. 00000 5. 000 51, 400. 00
0160 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 98. 000 0. 000
EACH 61. 000 521, 550. 00
8, 550. 00000 61. 000 521, 550. 00
0160 MATERI AL ALLOWANCE Traffic Equi pnent 48. 000
EACH -48. 000 -329,525.28

6, 865. 11000 0. 000 0. 00



CONTI D

CAT NO0200

0160

0165

0165

0170

0170

0175

0180

0185

0190

0190

0195

614-86248

614- 86800

614-87011

614-87012

614-87015

614-87320

614- 87350

C22841
22841-BID
CR100- 321
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Traffic Equi pnent

Traffic Signal Controller (Type 2070LC)

Contr ol

MATERI AL ALLOWANCE Traf Si gnal

Uni nterrupted Power Supply

MATERI AL ALLOWANCE Traffic Equi prent

*Fiber Optic Cable (Single Mde) (24 Fiber)

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf f er

Tube Fan Qut Kit

Closed Circuit Tel evision

MATERI AL ALLOMANCE Traffic Equi pment

*Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

6, 865. 11000

39. 000
EACH
5, 104. 00000

EACH
4,338. 40000

21.000
EACH
6, 239. 00000

EACH
5, 303. 15000

570. 000
LF
2. 00000

21. 000

684. 00000

23.000

44. 00000

29. 000
EACH
3, 497. 00000

EACH
2,723. 00000

1. 000

22,518. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
000
35. 000

-13.

0. 000
0. 000
0. 000

39. 000
0. 000
39. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

29. 000
-13.
16. 000

000

0. 000
0. 000
0. 000

Page 6
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
-89, 246. 43
240, 278. 85
0.00
0. 00
0. 00
169, 197. 60
0.00
0. 00
0. 00
26,515. 75
0.00
0. 00
0. 00
0.00
0.00
0. 00
45, 461. 00
45, 461. 00
-35,399. 00
43, 568. 00
0. 00
0.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0200 614-87501

0205

614-87692

0205

0210

614- 87697

0210

0215

626- 00000

0220

626-01104

0225

630- 00000

0230

630- 00003

0235

630- 00006

0240 630-00007

C22841
22841-BID
CR100- 321
| TEM
DESCRI PTI ON

*Splice Fiber Optic Cable (1 Strand)

*Et hernet Switch Type II

MATERI AL ALLOWANCE Traffic Equi pnent

*Et hernet Aggregation Switch Type |

MATERI AL ALLOWANCE Traffic Equi pnent

*Mobi | i zati on

*Public Information Services (Tier V)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

EACH

306. 000

135. 00000

37.000

3, 188. 00000

2,709.80000

4. 000

6, 588. 00000

5, 599. 80000

1. 000

90, 303. 00000

HOUR

HOUR

HOUR

1. 000

4, 400. 00000

40. 000

33. 00000

170. 000

120. 00000

170. 000

28. 00000

19. 000

115. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
37.
37.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 600
. 600

. 000
. 250
. 250

. 000

750
750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 07/ 2020

100, 262

22,399

54, 181.

1,100

618

.00

.00

60

.00

20

80

00

75

.00

.00

.00

12:30: 30

AMOUNT

100, 262

22,399

54, 181.

1,100

618

.00

.00

60

.00

20

80

00

75

.00

.00

.00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22841-BI D ESTI MATE RUN 04/ 07/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0002 12: 30: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 630-00012 *Traffic Control Managenent 95. 000 0. 000
DAY 18. 000 14,112.00
784. 00000 18. 000 14,112. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 1. 000 62. 00
62. 00000 1. 000 62. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 0. 000
EACH 14. 500 3, 306. 00
228. 00000 14. 500 3, 306. 00
0260 630- 80360 *Drum Channel i zi ng Device 30. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0.00
0265 630-80380 *Traffic Cone 40. 000 0. 000
EACH 17.500 280. 00
16. 00000 17.500 280. 00
0270 630-80393 *Stackabl e Vertical Panels 15. 000 0. 000
EACH 7.500 292.50
39. 00000 7.500 292. 50
0275 630-80415  *Advanced Warning Flashing or Sequencing Panel (C 30. 000 0. 000
Type
ype) DAY 6. 000 234.00
39. 00000 6. 000 234.00
0280 630-85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
445. 00000 0. 000 0.00
0285 632-00000 Night Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
1, 834. 80000 0. 000 0. 00
0290 700-70010 F/ A M nor Contract Revisions 319, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22841-BI D ESTI MATE RUN 04/ 07/ 2020
PRQIECT: CR100- 321 ESTI MATE NO 0002 12: 30: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70111 Project First Program 450. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
0310 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,703,698.00$ 398,125.41$ 1, 391, 206. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 1,500.00 % 1, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2, 705,198.00$ 399,625.41% 1,392, 706. 32



